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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT A – LIST OF ACRONYMS 
 
The following list of acronyms may be used in this contract. 
 
ACWP  Actual Cost of Work Performed 
ADR  Alternative Dispute Resolution 
AFL-CIO American Federation of Labor-Congress of Industrial Organizations 
ALARA  As Low As Reasonably Achievable 
ASME  American Society of Mechanical Engineers 
ANSI  American National Standards Institute 
BCWP  Budgeted Cost of Work Performed 
BCWS  Budgeted Cost of Work Scheduled 
B&R  Budgeting and Reporting 
CD-ROM Compact Disc-Read Only Memory 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
CFR  Code of Federal Regulations 
CO  Contracting Officer 
COR  Contracting Officer Representative 
CPI  Cost Performance Index 
CPIF  Cost Plus Incentive Fee 
CSPI  Cost and Schedule Performance Index 
DEAR  Department of Energy Acquisition Regulation 
DNFSB  Defense Nuclear Facilities Safety Board 
DOE  U.S. Department of Energy 
DQO  Data Quality Objectives 
ECOLOGY Washington State Department of Ecology 
EMR  Experience Modification Rate 
EPA  U.S. Environmental Protection Agency 
EPCRA  Emergency Planning and Community Right-To-Know Act of 1986 
ERISA  Employee Retirement Income Security Act of 1974 
ES&H  Environment(al), Safety and Health 
ESQ&H  Environment(al), Safety, Quality and Health 
FAR  Federal Acquisition Regulation 
FOCI  Foreign Ownership, Control or Influence 
FY  Fiscal Year 
HCA  Head of the Contracting Activity 
HLW  High-Level Waste 
HUBZone Historically Underutilized Business Zone 
HWMA  Hazardous Waste Management Act 
ICD  Interface Control Document 
ISMS  Integrated Safety Management System 
JOBBS  Job Opportunities Bulletin Board System 
LAW  Low Activity Waste 
LDR  Land Disposal Restrictions 
MEPP  Multiple Employer Pension Plan 
MS  Mail Stop 
MSDS  Material Safety Data Sheet 
MTG  Metric Tons of Glass 
NEPA  National Environmental Policy Act of 1969 
NQA  Nuclear Quality Assurance 
NOC  Notice of Construction 
NOV  Notice of Violation 
NOAV  Notice of Alleged Violation 
NRC  Nuclear Regulatory Commission 
NTE  Not to Exceed 
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OCI  Organizational Conflict of Interest 
ORP  U.S. Department of Energy, Office of River Protection 
OSHA  Occupational, Safety and Health Administration 
PBS  Project Breakdown Structure 
PSD  Prevention of Significant Deterioration 
PAAA  Price Anderson Amendments Act of 1988 
PL  Public Law 
PCB  Polychlorinated biphenyls 
PPA  Pollution Prevention Act of 1990 
ppm  Parts Per Million 
QARD  Quality Assurance Requirements and Description for the Civilian Radioactive Waste 

Management Program 
RCRA  Resource Conservation and Recovery Act of 1976 
RFP  Request for Proposal 
RL  U.S. Department of Energy, Richland Operations Office 
ROD  Record of Decision 
RPP  River Protection Project 
SAS  Safeguards and Security 
SEB  Source Evaluation Board 
SF  Standard Form 
SIC  Standard Industrial Classification 
SPI  Schedule Performance Index 
SRD  Safety Requirements Document 
TBD  To Be Determined 
TIN  Taxpayer Identification Number 
TPA  Hanford Federal Facility Agreement and Consent Order (also known as Tri-Party Agreement) 
TRU  Transuranic (waste) 
TSCA  Toxic Substances Control Act of 1976 
TSR  Technical Safety Requirements 
UCNI  Unclassified Controlled Nuclear Information 
USC  United States Code 
WAC  Washington Administrative Code 
WBS  Work Breakdown Structure 
WDOH  Washington State Department of Health 
WTP  Hanford Tank Waste Treatment and Immobilization Plant 
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ATTACHMENT B 
 
 
Reserved 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT C 
GOVERNMENT-FURNISHED PROPERTY AND GOVERNMENT-FURNISHED EQUIPMENT 

 
 
Government-Furnished Property and Government-Furnished Equipment as referenced in Section C.9, 
Interface Control Documents. 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT D – SMALL BUSINESS SUBCONTRACTING PLAN 
 

Hanford Waste Treatment and Immobilization Plant 
Small Business Subcontracting Plan
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Name of Contractor: Bechtel National, Inc.

Address:  45 Fremont Street 
 San Francisco, CA 94105 

Solicitation Number: DE-RP27-00RV14136 

This subcontracting plan describes our approach to
involving HUBZone small business, small business,
small disadvantaged business, and women-owned
small business concerns to the maximum extent
practicable in the design, construction, and
commissioning of Hanford’s Waste Treatment and
Immobilization Plant (WTP) for DOE. 

We support DOE’s strong, long-term commitment
to diversity. We believe that diversity is much more
than affirmative action in the workplace. For us, it is
an operating principle of management that plays a
key role in our success. Our belief in diversity—
transformed into action—provides us with a
competitive advantage over other organizations, both
in the workplace and in the business community.
Diversity in subcontracting provides vital links to
the local community, increases our flexibility in
T

Category 

Total planned and avai
concerns 
Total planned and avai
SB concerns (included
Total planned and avai
concerns (included in S
Total planned and avai
8(a)-certified SB conce
Total planned and avai
concerns (included in S
numbers) 
Total planned and avai
(included in SB concer
Total dollars to Washin
concerns (includes larg
Total number of actions to Washington/Oregon-based  
business concerns (includes large and small business)  
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eeting project goals, strengthens the local
conomy, creates new opportunities, is cost
ffective, and represents best business practices. 
We have a long-established record of involving

mall business concerns in meaningful roles in 
overnment and commercial contracting. By
uilding on our experience and by setting
hallenging and aggressive goals, we have made
mall business participation and development an
ntegral aspect of our approach to project execution.

e will follow this approach for the WTP project. 
In executing the WTP project, we will comply
ith FAR 52.219-8 and 52.219-9, prime contract 

equirements, and current DOE policies and
ractices. Our policy is to aggressively encourage
articipation of small business concerns to the 
aximum extent practicable consistent with efficient

erformance of WTP scope of work. All 
rocurements are reviewed to identify opportunities 
or including small business suppliers and
ontractors, developing good working relationships
ith them, and encouraging them to offer their
roducts and services to the WTP project. 

 

otal estimated dollars available for subcontracting: $2,379,000,000  
Percentage of  

Total Estimated 
Subcontracting Effort 

Dollar Amount 

lable for subcontracting to SB 46 $1,094,340,000 

lable for subcontracting to HUBZone 
 in SB concern numbers) 1.5 35,685,000 

lable for subcontracting to SDB 
B concern numbers) 12 285,480,000 

lable for subcontracting to  
rns (included in SB concern numbers) 3 71,370,000 

lable for subcontracting to WOSB 
B and partially in SDB concern 5 118,950,000 

lable subcontracting to NAB concerns 
n numbers) 1 23,790,000 

gton/Oregon-based business 
e and small business) 25 594,750,000 
75 N/A 
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1. and 2. Goals (Percentages and Dollar 
Value) 

Figure d.1-1 shows our small business, HUBZone
usiness, small disadvantaged business, women-
wned small business, and Native American
usiness goals expressed in percentages of total
lanned subcontracting dollars as well as estimated
ollars . 

3. Potential Subcontracting Opportunities 
for Small Business 

Figure d.1-2 lists the principal categories of
subcontracting opportunities that will be made
available for small business concerns. The categories
shown are for general work groupings only. As
additional opportunities are identified, the list will be
expanded and goal percentages revised accordingly.
Opportunities that are directed, or for which there is
only a single supplier, are not considered available
and are therefore not included in these goals. 

4. Method Used to Develop  
Subcontracting Goals 

To establish our subcontracting goals and
ommitments, we gathered available WTP
nformation, forecast probable acquisition needs, and
nalyzed project estimates. We also used our
ollective DOE experience to determine potential
equirements and contingencies. Our subcontracting
oals are both realistic and attainable. 

5. Methods Used to Identify Potential 
Sources for Solicitation 

We continually identify and review potential
ources of supplies and services, including, but not
imited to, the following: 
 

 

 

 

 

– 
– 

– 

– 

Online access to U.S. Small Business 
Administration PRONET 

Our proprietary Supplier Information 
System, which includes past performance data 

National Minority Purchasing Council 
Vendor Information Services 

Historical reports and data showing 
products and services obtained from small 
business concerns by other associate contractors 

Various directories and source lists such as
the: 

Minority Supplier Development Council 
Local U.S. Small Business Administration 
listings 
National Association of Minority  
Contractors 
MBISYS (National Minority Supplier  
Development Council database) 
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– 

– 

– 

– 

 
Dun & Bradstreet Procurement Planning 
Directory for Small Business Products and 
Services 
National Minority Business Directory, 
“Try Us!” 
Minority Business Development Agency– 
Department of Commerce 
“Funded Organizations,” published by U.S. 
Minority Business Development Agency 
“National Directory of Minority-Owned 
Business Information System,” published by  
Business Research Services, Inc. 
“Minority and Women-Owned Business 
Information System,” published by Source 
Publications, Inc. 
“Minority-Owned High Technology Business 
Directory,” published by Business Research 
Services, Inc. 

Bechtel-sponsored small business fairs and
forums designed to attract additional small 
business sources 

 Indirect Costs 
Indirect costs are not included in the goals under
s plan. 

Administrator of Subcontracting Plan 
Mr. Tom Doolittle, Procurement Manager, is
signated to administer this Subcontracting Plan.
 will manage the following activities and ensure
y are performed efficiently and effectively: 

Maintain source lists of potential small 
business subcontractors. 

When the number of prospective sources 
is not adequate, seek out other small businesses 
through the use of mass media tools such as 
Internet bulletin boards. 

Mentor existing small businesses currently 
under subcontract, enhancing their ability to 
provide timely, cost-effective, and quality 
services. 

Advise and train project management 
personnel on the purposes of this plan and foster 
support. 

Keep records measuring performance 
against the goals established here. 

Submit Standard Form (SF) 294, 
Subcontracting Report for Individual Contracts, 
and SF 295, Summary Subcontract Report, in 
accordance with the prime contract and 
instructions provided by the DOE Contracting 
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Officer. 
Verify that subcontracts contain the 

flowdown clauses pertaining to small business 
concerns when required and maintain the 
policies and procedures required by the prime 
contract. 

Maintain good working relationships with 
Small Business Administration representatives 
to obtain assistance and coordination in finding 
capable small businesses. 

Maintain a close working relationship with 
DOE to ensure that our project objectives and 
activities are consistent with DOE programs. 

Require lower-tier subcontractors to 
submit subcontracting plans and monitor for 
compliance with those plans. 

Make monthly reports to our President and 
General Manager concerning progress toward 
achievement of goals under this program. 

Implementation 
The following additional functions will be
rformed to effectively implement this plan. 

Package solicitations (including time for 
preparation, scope of work, quantities, 
specifications, and delivery schedules) to 
facilitate participation by small businesses in 
subcontracting opportunities and solicitation, 
offer, and proposal activities. 

Establish and maintain contacts with small 
business trade associations and business 
development organizations. 

Conduct internal workshops, seminars, 
and training programs to ensure that internal 
customers and buyers are acquainted with our 
policies and prime contract requirements, and to 
ensure that, externally, small businesses are 
familiar with requirements for doing business on 
the WTP project. 

Maintain an effective outreach program by 
sponsoring and attending regional procurement 
conferences, trade fairs, and other functions, to 
locate additional qualified sources. 

Implement an ongoing “inreach” program 
that gives small businesses access and exposure 
to key project planners and managers. 

Develop a comprehensive small business 
source list (which includes past performance) 
that is easily accessible and useful to buyers. 

Preselect and qualify small business 
concerns to perform specific scopes of work. 
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SUBMIT

Signatur

Typed N

Title: 

Date: 

PLAN AC

Signatur

Typed N

Title: 
 
 

Structure the program to help develop the 
capabilities and quality of services provided by 
small business suppliers and subcontractors 
currently performing work on the WTP project. 

 
9. Subcontract Terms and Conditions 

We incorporate the flowdown clause requirements
f FAR 52.219-9 as applicable into subcontracts that
ffer further subcontracting opportunities. This
equires all subcontractors (except small business
oncerns) that receive subcontracts in excess of

$500,000 ($1 million for construction of any public
facility) to adopt a similar plan. Our Procurement
Manager will be responsible for implementing and
monitoring this aspect of the Subcontracting Plan. 
 
10. Reports, Studies, and Surveys 

We will (i) cooperate in any studies or surveys as
ay be required; (ii) submit periodic reports to allow

he government to determine the extent of our
ompliance with this Subcontracting Plan; (iii)
ubmit SF 294, Subcontracting Report for Individual
ontracts, and/or SF 295, Summary Subcontract
eport, in accordance with the instructions on the

orms as provided in agency regulations; and (iv)
nsure that our subcontractors agree to submit SF
94 and SF 295. 

11. Records 
The types of records that will be maintained to

emonstrate the procedures adopted to ensure
ompliance with the requirements and goals of the
ubcontracting Plan include: 
i) source lists (e.g., PRONET), guides, and other 

data that identify small business, HUBZone 
small business, small disadvantaged business, 
and women-owned small business concerns; 

ii) organizations contacted in an attempt to locate 
sources that are small business, HUBZone 
small business, small disadvantaged business, 
and women-owned small business concerns; 

iii) records on each subcontract solicitation 
resulting in an award of more than $100,000 
indicating: 
– 

– 

whether small business concerns were 
solicited and, if not, why not; 
whether HUBZone small business 
concerns were solicited and, if not, why 

 
 

Date: 
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ot; 
hether small disadvantaged business 

oncerns were solicited and, if not, why 
ot;  
hether women-owned small business 

oncerns were solicited and, if not, why 
ot; and 
f applicable, the reason award was not 
ade to a small business concern; 

rds of any outreach efforts to contact 
rade associations, 
usiness development organizations, 
onferences and trade fairs to locate small, 
UBZone small, small disadvantaged, and 
omen-owned small business sources; 

rds of internal guidance and 
uragement provided to buyers through 
orkshops, seminars, training, etc., and 
onitoring of performance to evaluate 

ompliance with program requirements; 
nd 

 contract-by-contract basis, records to 
ort award data submitted by the offeror to 
overnment, including the name, address, 

business size of each subcontractor. 

TED BY: 

e: (original signed by) 

ame: Ron Naventi 

Senior Vice President,  
Bechtel National, Inc. 

10/18/2000 

CEPTED BY: 

e: (original signed by) 

ame: Michael K. Barrett 

Contracting Officer 

December 11, 2000 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT E – LIST OF APPLICABLE DIRECTIVES (LIST B-DEAR 970.5204.78) 
 

(a) Environmental, safety and health (ES&H) requirements appropriate for work conducted under this 
Contract that have been determined by a DOE approved process to evaluate the work and the 
associated hazards and identify an appropriately tailored set of standards, practices and controls: 

 
DOCUMENT NUMBER DATE TITLE 
BNFL-5193-SRD-01  Latest 

Revision 
Tank Waste Remediation System Privatization Project-
Safety Requirements Document 

DOE/RL-96-0003 02/01 DOE Regulatory Process for Radiological, Nuclear and 
Process Safety Regulation of the RPP Waste Treatment 
Plant Contractor 

DOE/RL-96-0004 02/01 Process for Establishing a Set of Radiological, Nuclear 
and Process Safety Standards and Requirements for the 
RPP Waste Treatment Plant Contractor 

DOE/RL-96-0005 02/01 Concept of the DOE Regulatory Process for Radiological, 
Nuclear and Process Safety Regulation of the RPP 
Waste Treatment Plant Contractor 

DOE/RL-96-0006 02/01 Top-Level Radiological, Nuclear and Process Safety 
Standards and Principles for the RPP Waste Treatment 
Plant Contractor 

RL/REG-97-04 08/02 
 

Policy for Openness and Openness Plan for the Office of 
Safety Regulation 

RL/REG-97-05 07/19/01 Regulatory Unit Management Directives 
RL/REG-97-13 07/17/00 Regulatory Unit Position on Contractor-Initiated Changes 

to the Authorization Basis 
RL/REG-98-05 07/01/99 Inspection Program Description for the Regulatory 

Oversight for the RPP-WTP Contractor 
RL/REG-98-06 06/30/99 Corrective Action/Enforcement Action Program 

Description 
RL/REG-98-14 06/29/98 Regulatory Unit Position on New Safety Information and 

Back-fits 
RL/REG-99-17 04/25/01 Review Guidance for the Limited Construction 

Authorization Request 
RL/REG 2000-03 05/04/01 Review Guidance for the Nonradiological Worker Safety 

and Health Plan 
DOE O 470.2B 10/31/02 Contractor Requirements Document (CRD), “Independent 

and Performance Assurance Program” 
 
(b) Additional Directives applicable to this Contract.  The directive(s) or applicable section(s) of the 

directive(s) are applied as specified in other Sections of this Contract. 
 

DOCUMENT NUMBER DATE TITLE 
DOE M 140.1-1B 03/30/01 Interface with Defense Nuclear Facilities Safety Board 
DOE M 231.1-1 01/28/00 Environment, Safety and Health Reporting Manual 
DOE M 232.1-1A 07/21/97 Occurrence Reporting and Processing of Operations 

Information 
DOE M 435.1-1 07/09/99 Radioactive Waste Management Manual 

ORP M 440.1-2 08/10/01 Industrial Health and Safety Oversight Plan for the Waste 
Treatment Plant Contractor 

DOE N 231.1 01/15/02 Environment, Safety, and Health Reporting Notice 
DOE N 471.3 04/13/01 Reporting Incidents of Security Concern 
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DOCUMENT NUMBER DATE TITLE 
DOE O 221.1 03/22/01 Reporting Fraud, Waste, and Abuse to the Office of 

Inspector General 1 
DOE O 221.2 03/22/01 Cooperation with the Office of Inspector General 1  
DOE O 231.1 11/07/96 Environment, Safety and Health Reporting 
DOE O 241.1 08/17/98 Scientific and Technical Information Management 
DOE O 350.1 05/08/98 Contractor Human Resource Management Program 
DOE O 414.1A 09/29/99 Quality Assurance 
DOE O 425.1B 12/21/00 Start and Restart of Nuclear Facilities 
DOE O 430.1A 10/14/98 Life-Cycle Asset Management 
DOE O 442.1A & 
Supplemented Rev. 1 

02/01/99 Department of Energy Employee Concerns Program 

DOE O 551.1A Chg 1 2 11/08/02 Official Foreign Travel 
DOE/EM-0093 12/96 Waste Acceptance Product Specifications for Vitrified 

High Level Waste Forms (WAPS) 
DOE/ORP-2000-06 09/27/00 River Protection Project, Project Management Plan 
DOE/RL-88-21 10/01/96 

12/21/99 
Double-Shell Tank Unit Permit Application 

DOE/RL-94-02 04/95 Hanford Emergency Response Plan 

DOE/RL-96-0002 02/96 Top-Level Safeguards and Security Requirements for 
TWRS Privatization 

DOE/RW-0333P  
Quality Assurance Requirements and Description for the 
Civilian Radioactive Waste Management Program 
(QARD) – Revision 11 

DOE/RW-0351P 04/99 Waste Acceptance System Requirements Document 
(WASRD) 

HFID 232-1B 09/08/99 Notification and Reporting of Operations Information 
PL-W375-MG00004 02/22/00 Safeguards and Security Program 

 
1  Footnote to DOE O 221.1 and DOE O 221.2:  The Contractor shall implement these 

Orders into all new subcontract awards beginning January 1, 2003, except for those 
acquisitions for commercial items and for any new acquisition awards under $100,000.  
Flow down of the requirements of these Orders to Subcontractors using these criteria 
meets the intent of ensuring compliance with the Orders’ requirements. 

 
2 This Order included by Modification No. A029 and deemed to be the “subsequent version 

of the order in effect at the time of award” per DEAR 952.247-70.
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT F – KEY PERSONNEL 

 
 
 

Name Position 
  
Ronald F. Naventi Project Director 
Jimmy P. Betts Project Manager 
James Q. Hicks Area Project Manager, Balance of Facilities 
Phillip W. Schuetz Area Project Manager, High-Level Waste 
William T. Clements Area Project Manager, Low-Activity Waste 
Robert E. Lawrence Area Project Manager, Pretreatment 
Fred Beranek E&NS 
George T. Shell Quality Assurance 
Stephen F. Piccolo Operations Manager 
Walter L. Tamosaitis Research and Technology 
Kenneth J. Rueter Process Technology 
Neil Brosee Commissioning 
Richard J. Tossetti Engineering Manager 
Timothy L. Horst Construction Manager 
John R. (Jack) Monrean Labor Relations 
C. Ed Rogers Business/Project Controls Manager 
Anton R. Veirup Prime Contract Manager 
Timothy C. Green Human Resources 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT G – PERFORMANCE GUARANTEE AGREEMENT 
 
 

 For value received, and in consideration of: and in order to induce the United States (the 
Government) to enter into Contract DE-AC27-01RV14136 for the design, construct, and commission of the 
Waste Treatment and Immobilization Plant (WTP) to treat and immobilize Hanford tank waste (Contract 
dated, December 11, 2000), by and between the Government and Bechtel National, Inc. (Contractor), the 
undersigned, Bechtel National, Inc.(Guarantor), a corporation incorporated in the State of Nevada with its 
principle place of business at 45 Fremont Street, San Francisco, CA 94105, hereby unconditionally 
guarantees to the Government (a) the full and prompt payment and performance of all obligations, 
accrued and executory, which Contractor presently or hereafter may have to the Government under the 
Contract, and (b) the full and prompt payment and performance by Contractor of all obligations and 
liabilities of Contractor to the Government, fixed or contingent, due or to become due, direct or indirect, 
now existing or hereafter and howsoever arising or incurred under the Contract, and Guarantor further 
agrees to indemnify the Government against any losses the Government may sustain and expenses it 
may incur as a result of the enforcement or attempted enforcement by the Government of any of its rights 
and remedies under the Contract, in the event of a default by Contractor hereunder, and/or as a result of 
the enforcement or attempted enforcement by the Government of any of its rights against Guarantor 
hereunder. 
 
 Guarantor has read and consents to the signing of the Contract. Guarantor further agrees that 
Contractor shall have the full right, without any notice to or consent from Guarantor, to make any and all 
modifications or amendments to the Contract without affecting, impairing, or discharging, in a whole or in 
part, the liability of Guarantor hereunder. 
 
 Guarantor hereby expressly waives all defenses which might constitute a legal or equitable 
discharge of a surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid 
and unconditionally binding upon Guarantor regardless of (i) the reorganization, merger, or consolidation 
of Contractor into or with another entity, corporate or otherwise, or the liquidation or dissolution of 
Contractor, or the sale or other disposition of all or substantially all of the capital stock, business or assets 
of Contractor to any other person or party, or (ii) the institution of any bankruptcy, reorganization, 
insolvency, debt agreement, or receivership proceedings by or against Contractor, or adjudication of 
Contractor as a bankrupt, or (iii) the assertion by the Government against the Contractor of any of the 
Governments rights and remedies provided for under the Contract, including any modifications or 
amendments thereto, or under any other document(s) or instrument(s) executed by Contractor, or existing 
in the Government’s favor in law, equity, or bankruptcy. 
 
 Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 
continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any 
right or remedy it may have against Contractor or other Guarantors under the Contract, or any 
modifications or amendments thereto, or any other document(s) or instrument(s) executed by Contractor, 
or otherwise.  Guarantor affirms that the Government shall not be required to first commence any action or 
obtain any judgment against Contractor before enforcing this Performance Guarantee Agreement against 
Guarantor, and that Guarantor will, upon demand, pay the Government any amount, the payment of which 
is guaranteed hereunder and the payment of which by Contractor is in default under the Contractor or 
under any other document(s) or instrument(s) executed by Contractor as aforesaid, and that 
Guarantor will, upon demand, perform all other obligations of Contractor, the performance of which by 
Contractor is guaranteed hereunder. 
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 Guarantor agrees to assure that it shall cause this Performance Guarantee Agreement to be 
unconditionally binding upon any successor(s) to its interests regardless of (i) the reorganization, merger, 
or consolidation of Guarantor into or with another entity, corporate or otherwise, or the liquidation or 
dissolution of Guarantor, or the sale or other disposition of all or substantially all of the capital stock, 
business, or assets of Guarantor to any other person or party, or (ii) the institution of any bankruptcy, 
reorganization, insolvency, debt agreement, or receivership proceedings by or against Guarantor, or 
adjudication of Guarantor as a bankrupt. 
 
 Guarantor further warrants and represents to the Government that the execution and delivery of this 
Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization, 
Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee 
Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of Directors, 
Trustees, or any other management board which is required to participate in such decisions; and that the 
execution, delivery, and performance of this Performance Guarantee Agreement will not result in a breach 
of, or constitute a default under, any loan agreement, indenture, or contract to which Guarantor is a party 
or by or under which it is bound. 
 
 No express or implied provision, warranty, representation or term of this Performance Guarantee 
Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies 
whatsoever, except as expressly provided in this Performance Guarantee Agreement. 
 
 In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed 
by its duly authorized officer, and its corporate seal to be affixed hereto on. 
 

BECHTEL NATIONAL, INC. 
 
 
Original Signed By  
T. F. Hash, President 

   
  GUARANTEE AGREEMENT ON 

BEHALF OF GUARANTOR 
 
 

 
 
I, D.W. Price, certify that I am the Assistant Secretary of the corporation named as Guarantor herein; that 
T.F. Hash who signed this certificate on behalf of the Guarantor, was then President of said corporation; 
that said certificate was duly signed for and in behalf of said corporation, and is within the scope of its 
corporate powers; that I have caused the corporate seal to be affixed hereto. 
 
 
 

Original Signed By    
D. W. Price, Assistant Secretary 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT H 
TANK FARM CONTRACTOR STAFF AND SUBCONTRACTORS EMPLOYED ON THE WTP PROJECT 

 
 

 
Staffing 
 
The Tank Farm Contractor hired a total of 183 staff from BNFL Inc. and Bechtel National Inc. that were 
previously supporting the Waste Treatment and Immobilization Plant (WTP) activities; approximately 
138 are currently identified as available for transition to the WTP Contractor.  Discipline and experience 
are as follows: 
 

INTERIM DESIGN CONTRACTOR EMPLOYEES EXPERIENCE  
SUMMARY AS OF 8/30/00 

    AVERAGE 
 SENIOR JUNIOR YEARS YEARS 

DISCIPLINE LEVEL LEVEL (1-5 Years) EXPERIENCE EXPERIENCE 

Engineers:     
Managers 2 0 18-30 18 
Process Engineers 9 2 1-33 16 
Civil/Structural 7 1 1-35 23 
Mechanical 17 5 1-33 18 
HVAC 21 0 7-35 25 
Elect, I&C 18 0 9-39 24 
Architectural 2 1 1-21 13 
Construction Engineering 1 0 9 9 
Quality Assurance 2 0 25-30 28 
Layout/Design 2 0 18-35 27 

     
Subtotal 81 9   

     
Designers:     
Civil/Structural 3 1 4-36 21 
Mechanical 19 2 3-34 21 
HVAC 5 0 7-20 16 
Piping 5 0 10-25 22 
Elect, I&C 2 0 14-35 23 
Layout 9 2 2-15 7 

     
Subtotal 43 5   

     
     

Total 124 14   
     

Total Interim Design 138    
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Subcontracts 
 
The Tank Farm Contractor placed subcontracts with 27 firms; providing about 260 total staff supporting 
the design, science and technology, and ongoing operations roles.  Most of the staff augmentation 
contracts will be available for transition to the WTP Contractor.  Summary of contracts, scope, and 
numbers of staff identified includes: 
 

Subcontractor Current Scope Number of Staff 
Associated Western Universities Summer Interns 5 
EnergX Staff Augmentation 2 
ESG (ESG Technical Services) Staff Augmentation 3 
Enabling Technology Staff Augmentation 1 
Fircroft Staff Augmentation 51 
Global Environmental Staff Augmentation 1 
GTS-Duratek Staff Augmentation 19 
Individual Consultants (7 each) 

Doug Campbell 
Gary Dukelow 
Mike Fox 
Bruce Hensley 
William Roe 
Gene Schroeder 
John Deichman 

Staff Augmentation 7 

Kelly Temporary Services Staff Augmentation 31 
LATA (Los Alamos Technical 
Associates) 

Staff Augmentation 8 

Manpower Staff Augmentation 3 
MCE (Mid-Columbia Engineering) Staff Augmentation 7 
MH Chew Staff Augmentation 2 
Noramtec Staff Augmentation 30 
Onsite Engineering Staff Augmentation 15 
Project Time & Cost Staff Augmentation 3 
SAIC (Science Applications 
International Corp.) 

Staff Augmentation- 
safety, permitting, 
and design 

44 

Scientech Staff Augmentation 2 
SCM Staff Augmentation 8 
TRI (Technical Resources 
International) 

Staff Augmentation 13 

Vista Engineering Staff Augmentation 5 
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Science and Technology Support 
 
The Tank Farm Contractor will have established work orders with Savannah River Technology Center 
(SRTC), GTS-Duratek (including the Vitreous State Laboratory (VSL) at Catholic University), Pacific 
Northwest National Laboratory, and IBC, Inc. for significant Science and Technology (S&T) support to the 
WTP Project in the following areas: 
 
 

S&T Provider Scope 
SRTC Chemical and radiochemical separations, waste form qualification 
PNNL Chemical and radiochemical separations, waste form qualification 
GTS-D Pilot melter testing, melter testing, and glass development 
IBC, Inc. Ion exchange media development and testing 
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT I – FUNDING PROFILE 

 
 
 

Fiscal Year (FY) Budget Authority ($1M)* 

2001 $ 362 
2002 $ 690 
2003 $ 690 
2004 $ 690 
2005 $ 690 
2006 $ 690 
2007 
2008 
2009 

Funding requirements for FY 2007 and 
beyond will be determined based on the 

Waste Treatment and Immobilization Plant 
(WTP) Project Baseline, and cannot exceed 

$690M in any FY. 
 

*Includes Contractor Fee 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT J 
ADVANCE UNDERSTANDING ON COSTS 

 
 
 
1. Allowable costs for WTP project-specific travel and relocation shall be in accordance with the 

Bechtel Systems & Infrastructure, Inc. (BSII) policy dated January, 2001 (Revision 0) submitted 
under BNI letter CCN 017879 dated January 29, 2001.  However, payments made under 3.7 d) 
therein for tax assistance “gross up” shall be an unallowable cost prior to July 29, 2002, and an 
allowable cost thereafter. 

 
2. Allowable costs for WTP project-specific BSII Corporate employee permanent assignment 

compensation benefit shall be in accordance with the BSII Project Assignment Incentive (PAI), 
Revision 5.  However, the tax assistance portion "gross-up" of the PAI shall be an unallowable 
cost.  The minimum 150-mile limit for recruited college students from Washington State University 
(Pullman Campus only) and Eastern Washington University (Cheney campus only) is waived and 
PAI payments for such eligible recruited employees shall be allowable, subject to other allowability 
tests required under the contract. 

 
3. During 2001, BNI implemented an internal Six Sigma Program to provide a clear means of work 

process measurement and continuous process improvement that is expected to result in a net 
overall reduction in incurred costs under the Contract.  Costs to implement the BNI Six Sigma 
Program are considered allowable costs under the Contract, subject to other required tests of 
allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy 
Acquisition Regulation. 

 
4. Costs to implement the BNI Sharing For Success Program to enhance craft productivity and 

reduce overall project costs are considered allowable costs under the Contract, subject to other 
required tests of allowability under the Contract, the Federal Acquisition Regulation, and the 
Department of Energy Acquisition Regulation. 

 
5. Effective from the date of Contract award, facilities capital cost of money shall be an allowable 

cost under the Contract, provided the criteria for allowability in FAR 31.205-10 are met. 
 
6. Costs to implement the BNI Employee Recognition Program to support individual and team 

accomplishments and encourage the achievement of Project goals are considered allowable costs 
under the Contract, subject to other required tests of allowability under the Contract, the Federal 
Acquisition Regulation, and the Department of Energy Acquisition Regulation. 

 
7. Costs incurred in connection with hedging contracts entered into in connection with foreign 

currency purchases, including but not limited to the purchase cost, rollover costs to adjust a 
hedging contract to a new date in the event the payment date is delayed, and closure costs in the 
event a procurement is canceled, are considered allowable costs under the Contract, subject to 
other required tests of allowability under the Contract, the Federal Acquisition Regulation, and the 
Department of Energy Acquisition Regulation. 

 
8. Costs to implement the BNI Vanpool Program to encourage project craft and nonmanual 

vanpooling are considered allowable costs under the Contract, subject to other required tests of 
allowability under the Contract, the Federal Acquisition Regulation, and the Department of Energy 
Acquisition Regulation. 
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9. Costs incurred in connection with the Washington State Retrospective Rating Program connected 
with Workers Compensation, including but not limited to surcharges, are considered allowable 
costs under the Contract, subject to other required tests of allowability under the Contract, the 
Federal Acquisition Regulation, and the Department of Energy Acquisition Regulation. 
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10. Multiple Employer Pension Plan (MEPP) 
 

a. The costs and expenses of the Contractor’s participation in the Multiple Employer Pension 
Plan (MEPP) are allowable contract costs to the same extent as those costs are allowable 
under Contract No. DE-AC06-96RL13200.  

b. In the event that the Contractor withdraws from the MEPP, in accordance with the terms 
of the MEPP, the Contractor's withdrawal liability, if any, shall be an allowable cost of the 
Contract subject to availability of funds under the contract.  

c. In the event that the MEPP is overfunded at the time of the Contractor's withdrawal and 
the Contractor does not receive a cash disbursement of its share of such overfunding, 
ORP hereby waives the Contractor's obligations, if any, under FAR 52.215-15(b) to make 
payments to DOE, or otherwise adjust the Contractor's allowable costs, with respect to 
any amounts otherwise assessed in accordance with CAS 413-50(c)(12).  

d. In the event that the Contractor becomes the last sponsoring employer of the MEPP, the 
Parties shall modify this agreement to address appropriate termination provisions and 
funding requirements.  

e. This Advance Understanding shall be revised from time to time to incorporate any 
changes in the those policies, practices, and procedures the related costs and expenses 
related to the MEPP. 

11. The following Pending Items and Trends are incorporated by reference in Modification A029. 

 
Case 
No. 

 
Title 

 Issued to ORP 
4  PI-24590-01-00065 Additional Security Badging Requirements 
18  PI-24590-01-00093 Model Recovery, Maintainability, and RAMI Development 
6  PI-24590-01-00099 Construction Emergency Response Plan (Addendum for FH site 

emergency preparedness program) 
21  PI-24590-01-00112 Addition of C2 Filtration (HEPA) to Pretreatment, LAW and HLW 

Facilities 
 PI-24590-01-00117 Commissioning Maintenance Requirements 

17  PI-24590-01-00118 Plant Operator Qualification & Training Facility 
 PI-24590-01-00119 Commissioning Materials & Vendor Support  
 PI-24590-01-00120 Commissioning Testing and Operations Requirements 
 PI-24590-01-00121 Risk Assessment and Reporting 

19  PI-24590-01-00122 Analytical Laboratory and Temporary Laboratory Facilities 
 PI-24590-01-00131 Hazards/Accident Analysis Post PSAR Submittal  
 PI-24590-01-00133 Commissioning Procedure Writers  
 PI-24590-01-00135 QC Support to Commissioning 
 PI-24590-01-00136 Commissioning Training  
 PI-24590-01-00138 Environmental Interface  
 PI-24590-01-00140 Operation Authorization Request (OAR) Development and 

Authorization Basis Maintenance 
 PI-24590-01-00142 Compliance with ISMS DEAR Clause, Safeguards and Security 
 PI-24590-01-00143 Pilot Scale Facility 

10  PI-24590-01-00147 Pulsed Jet Mixer Testing  
16  PI-24590-01-00150 LAW Canister Level Control 
 PI-24590-01-00153 A1-Incomplete WTP Conceptual Design - NOC & Sanitary 

Sewer 
 PI-24590-01-00153 A2 - Incomplete WTP Conceptual Design - SAP & CAR 
 PI-24590-01-00153 B - Incomplete R&T WTP Conceptual Design work (5 PIs) 
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Case 
No. 

 
Title 

19  PI-24590-01-00154 HLW Melter Cell Reconfiguration Due to LAB Reconfiguration  
13  PI-24590-01-00165 Vitrification, Rheology & Regulatory Analysis for the Rework of 

AZ-102 (Envelope B) 
2  PI-24590-01-00170 LAW Annex Modifications 
23  PI-24590-01-00181 Operations & Maintenance C3 Area Temperatures 
23  PI-24590-01-00194 Study Associated with C3 Temperatures 
 PI-24590-01-00197 Technical Integration Baseline Development Team 
 PI-24590-01-00201 LAW Throughput Increase to 45 MTG  
 PI-24590-01-00246 ES&H Fire Protection Support Program 

27  PI-24590-01-00278 Change in LAW Concrete and Structural Steel Quality Class  
 PI-24590-01-00309 Revised Scale-Up Ion Exchange Resin Quantities 
 PI-24590-01-00311 Radiological Safety Support 
3  PI-24590-02-00335 LAW Bubbler Failures Below the Melt Line 
  
 2001 Approved Trends 
1  PI-24590-01-00173 Detailed Study & Process Plan for Resolving Mercury Issues in 

Waste Feed 
14  PI-24590-01-00174 Maximum Achievable Control Technology 
14  PI-24590-01-00316 Mercury mitigation for LAW Melter & Offgas 
14  PI-24590-01-00327 Incorporate Activated Carbon Column in HLW Melter Offgas 
 PI-24590-01-00143 PT Integrated Pilot Facility - Infrastructure & Testing IX 

Processes 
  
 2002 Approved Trends 

12  PI-24590-02-00341 Radiological Monitoring Standards Change from ANSI-N13.1-
1969 to 1999 

7  PI-24590-02-00356 Critical Decision 3 - Extended Independent Review 
22  PI-24590-02-00358  Steam Reformer Technology Demonstration Acquisition 
20  PI-24590-02-00382 Evaluate and Test CS & TC Exchange Resins 
15  PI-24590-02-00395  DOE Order 420.1 Fire Safety Impact Assessment Study 
 PI-24590-02-00396  Melt Pool Corrosion of LAW Bubblers (Part 2)  
 PI-24590-02-00398  Evaluation of Seismic Safety DOE 420.1 Impact 
 PI-24590-02-00405 LAB - Cost Reductions 
 PI-24590-02-00415  Initial Testing of Steam Reforming Waste Product 
 PI-24590-02-00431  DWPA Phased Approach        
 PI-24590-02-00447 Pour Tunnel Catch Tank   
 PI-24590-02-00453  Increase Pour Cave Cooling 
 PI-24590-02-00508  Sales and Use Tax 

25  PI-24590-02-00516 Regulatory Compliance Matrix 
 PI-24590-02-00539  Lab Rad Effluent Line 
 PI-24590-02-00550 Develop Implementation Plan & Start Testing of Alt. Resins 
 PI-24590-02-00581 Mixing Tests and Computational Fluid Dynamic Modeling by 

R&T for PT and HLW 
 PI-24590-02-00586 Delete BOF Encapsulation Facility from WTP 
 PI-24590-02-00587 Modify BOF Spent Melter Staging Facility 
 PI-24590-02-00589 Eliminate BOF Melter Assembly Building 
 PI-24590-02-00590 Delete BOF Central Waste Storage Facility 
 PI-24590-02-00591 Eliminate BOF Administration Building from WTP Site 
 PI-24590-02-00601 Modification to HLW Melter Cave Support Handling System 

Shielding/Containment and Decontamination 
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Case 
No. 

 
Title 

 PI-24590-02-00635  Mercury - Sulfur Impregnation Carbon Tests  
 PI-24590-02-00637  Mercury R&T Studies  
 PI-24590-02-00665 Replace Welded Sealing of LAW Containers with Mechanical 

Sealing 
 PI-24590-02-00666  Eliminate Tc Ion Exchange System  (pending approval) 
 PI-24590-02-00688  Stage 1 Cs Alternative Resin Testing  
 PI-24590-02-00700  Develop Estimate for Implementing DOE Order 435.1 
 PI-24590-02-00706 2 + 2 Melter Option  
 PI-24590-02-00723 Commissioning and Training Cost Savings Initiatives 
 PI-24590-02-00725 Schedule Impact of Cumulative Changes 
 PI-24590-02-00728 Alternate Cesium Ion Exchange Resin Testing:  Stages II & III 
 PI-24590-02-00742  Develop Supplemental EIS Data Package 
 PI-24590-02-00744 Include Battelle R&T Sample Residue Handling & Disposal  
 PI-24590-02-00754 Foreign Travel Coordinator DEAR 952-247-70 
 PI-24590-02-00758 Replace Uniform Building Code with International Building Code 

for Fire Proofing Design 
 PI-24590-02-00779 Trend Implementation Variance vs. Approved ROM  
 PI-24590-02-00782 R&T Testing of Ion Exchange Pressure Drop Issue 

 
 
All items above may have subsequent update revisions, interpretations, or other clarifications that are 
agreed to by letter.  Such updates shall be deemed to be incorporated by reference where stated. 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT K 
LISTING OF WTP CONCEPTUAL DESIGN AND SUPPORTING INFORMATION 

 
 
 
The following information associated with the Waste Treatment and Immobilization Plant (WTP) Conceptual 
Design and Supporting Information is provided at http://www.hanford.gov/orp/procure/solicitations/index.html.  
 
The information includes: 
 

(a) Process and Facility Design Documentation and Analyses  
 

Facility Mass and Energy Balances 
Process Description 
Process and Facility Drawings 
Systems Descriptions 
Facility Descriptions 
Facility Capability Studies 
Facility Expansion Capability Study 
Interface Control Documents 

 
(b) Construction Planning 

 
Engineering Execution Plan 
Construction Strategy 
Construction Mobilization Plan 
Facility Acceptance Strategy 

 
(c) Technology Planning and Testing Information  

 
Technology Development Plan 
Tank Waste Sample Analyses 
Technology Test Reports 

 
(d) Waste Form Qualification Strategies 

 
Products and Secondary Wastes Plan 
IHLW Waste Compliance Plan 

 
(e) Environmental Permitting Documentation 

 
Dangerous Waste Permit Application 
Environmental Plan 
Risk Assessment Work Plan 
Approach for Immobilized High Level Waste (HLW) Delisting 
Approach for Immobilized Low Activity Waste (LAW) Land Disposal Restrictions (LDR) 

Compliance 
Environmental Report Revision 
 

(f) Integrated Safety Management Program, Hazards and Safety Analysis Information  
 

Documentation prepared for, and correspondence between the DE-AC06-96RL13308 
Contractor Organization and the U.S. Department of Energy (DOE) Regulatory Unit can 
be found at http://www.hanford.gov/osr/osr.asp.  
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(g) Cost and Schedule Documentation  

 
Integrated Master Plan 
Government Fair Cost Estimate 

 
(h) Quality Assurance 

 
Quality Assurance Program Description 
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SECTION J – LIST OF ATTACHMENTS 

ATTACHMENT L 
SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS 

 
 
A — Bechtel Washington 

SIC Code Description of SIC Major Group SDB Dollars Percentage** 
N/A    
 
B — Subcontractors 

SIC Code Description of SIC Major Group SDB Dollars Percentage** 
23 Apparel and other finished products made from fabrics $26,880 .0007 
25 Furniture and fixtures 248,700 .0063 
28 Chemicals and allied products 1,747,750 .0441 
34 Fabricated metal products 9,564,827 .2412 

36 Electronic and other electrical equipment and components, 
except computers 15,730,940 .3967 

38 
Measuring, analyzing, and controlling instruments; 
photographic, medical, and optical goods; watches and 
clocks 720,120 .0182 

48 Communications 711,489 .0179 
50 Wholesale trade, durable goods 3,340,970 .0843 
51 Wholesale trade, nondurable goods 2,403,444 .0606 

52 Building materials, hardware, garden supply, and mobile 
home dealers 491,220 .0124 

73 Business services 125,468 .0032 

87 Engineering, accounting, research, management, and 
related services 16,046,472 .4047 

89 Miscellaneous services 512,040 .0129 
 Subtotal *** $51,670,320 1.3032 
 
C — Total (A + B) 

SIC Code Description of SIC Major Group SDB Dollars Percentage** 
23 Apparel and other finished products made from fabrics $26,880 .0007 
25 Furniture and fixtures 248,700 .0063 
28 Chemicals and allied products 1,747,750 .0441 
34 Fabricated metal products 9,564,827 .2412 

36 Electronic and other electrical equipment and components, 
except computers 15,730,940 .3967 

38 
Measuring, analyzing, and controlling instruments; 
photographic, medical, and optical goods; watches and 
clocks 720,120 .0182 
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48 Communications 711,489 .0179 
50 Wholesale trade, durable goods 3,340,970 .0843 
51 Wholesale trade, nondurable goods 2,403,444 .0606 

52 Building materials, hardware, garden supply, and mobile 
home dealers 491,220 .0124 

73 Business services 125,468 .0032 

87 Engineering, accounting, research, management, and 
related services 16,046,472 .4047 

89 Miscellaneous services 512,040 .0129 
 Subtotal *** $51,670,320 1.3032 

Total Estimated Contract Value = $3,965,000,000 143

 
 * SDB participation from industries eligible for the 10% Price Evaluation Adjustment 
** All percentages shown as a percent of the estimated total Target Cost  
***  Total SDB target cost  
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SECTION J – LIST OF ATTACHMENTS 
ATTACHMENT M 

DAVIS-BACON WAGE DETERMINATION 
 

General Decision Number WA010009 dated December 7, 2001 is hereby incorporated by reference. 
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